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Week of 2/9:  

Area #1 – Sta. 599+00 to Sta. 572+00  
o Place wood chip mulch at mitigation areas 
o Plant mitigation areas 

Area #2 – Sta. 572+00 to Sta. 555+00 
o Excavate / Grade Driveway #19 
o Place topsoil type A behind Wall #22 

Area #3 – Sta. 555+00 to Sta. 532+00 00 
o Install habitat logs in mitigation areas 
o Place type A topsoil in landscaping areas 
o Place wood chip mulch at mitigation areas 

Area #4 – Sta. 532+00 to Sta. 517+00 
o Excavate / Grade / Pour Driveway #15 – weather 

pending 
o Excavate / Grade / Pour Driveway #14 – weather 

pending 
o Excavate / Grade Driveway #13A & #13B 

Area #5 – Sta. 517+00 to Sta. 472+00 
o Pour driveway #8 – weather pending 
o Pour half of driveway #11 – weather pending 
o Construct structural earth wall – FD #54 
o Form / Pour stem wall at Wall #12 
o Place trail base course material  

Week of 2/16: 

Area #1 – Sta. 599+00 to Sta. 572+00  
o Plant mitigation areas 
o Excavate warning bands 
o Install handrail at stairs 

Area #2 – Sta. 572+00 to Sta. 555+00 
o Pour driveway #19 – weather pending 
o Excavate warning bands 

Area #3 – Sta. 555+00 to Sta. 532+00 00 
o Install habitat logs in mitigation sites 
o Excavate warning bands 

 

 

 
 Placing wood chip mulch in mitigation areas  
 
 
 

 
 Constructing concrete intersection 
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Week of 2/16 (continued): 

Area #4 – Sta. 532+00 to Sta. 517+00 
o Excavate / Grade / Pour east concrete pavement at 

driveway #14 – weather pending 
o Excavate / Grade / Pour concrete pavement and 

driveways 13A & 13B - weather pending 
o Place trail base course material 

Area #5 – Sta. 517+00 to Sta. 472+00 
o Excavate warning bands 
o Install gravity wall #8 
o Cut / Fill trail subgrade 
o Place trail base course material 
o Install chain link fence 

Week of 2/23: 

Area #1 – Sta. 599+00 to Sta. 572+00  

 

 
Placing topsoil at landscape areas 

o Install handrail at stairs 

Area #2 – Sta. 572+00 to Sta. 555+00 
o Pour warning bands 
o Install handrail at stairs 

 

 
Constructing transition approaches to trail intersection 
 
 
   
         

 

Week of 2/23 (continued): 

Area #3 – Sta. 532+00 to Sta. 517+00 
o Plant mitigation areas 
o Pour warning bands 

Area #4 – Sta. 532+00 to Sta. 517+00 
o No work in this area 

Area #5 – Sta. 517+00 to Sta. 472+00 
o Excavate / Grade / Pour concrete pavement at 

driveway #7 – weather pending 
o Excavate / Grade / Pour rest stop – weather 

pending 
o Excavate / Pour warning bands – weather pending 
o Install gravity block wall ends 
o Install chain link fence 

Week of 3/2: 

Area #1 – Sta. 599+00 to Sta. 572+00  
o Repair of Tributary #6 
o Install bollards 

Area #2 – Sta. 572+00 to Sta. 555+00 
o Install bollards 
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Week of 3/2 (continued): 

Area #3 – Sta. 555+00 to Sta. 532+00 
o Install handrail at stairs 

Area #4 – Sta. 532+00 to Sta. 517+00 
o Fine grade trail 
o Complete paving trail – weather pending 
o Place ledge rock at trail shoulders 

Area #5 – Sta. 517+00 to Sta. 472+00 
o Fine grade trail 
o Complete paving trail – weather pending 
o Place ledge rock at trail shoulders 
o Install chain link fence 

 
 
 
 
 

 
 
 
 

 
Paved trail with split rail and chain fence 

 

 
_____________________________________________________________ 

 
 

Project Contacts 
Hotline: 1-888-668-4886 

Email: ELST@kingcounty.gov 
 

Project Website: 
http://www.kingcounty.gov/eastlakesammamishtrail 

________________________________________________________________________ 
 

We appreciate your support as we continue developing 
the East Lake Sammamish Corridor! 
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